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Subject:  Supplemental  Environmental  Projects,  Settlement  Agreement  and  Stipulated

Final  Order  - Request  for  Extension  of  Time

Dear  Mr.  Kieling:

Section  III  (Terms  and  Conditions),  Part  I (Extensions  of  Time  for  Good  Cause  Shown)  of  the

Supplemental  Environmental  Project  (SEP),  Settlement  Agreement  and  Stipulated  Final  Order

HWB-14-20  (issued  December  6, 2014)  allows  the  respondents  to seek  an extension  of  time  to

meet  the  schedule  and/or  milestones  contained  in  the  Settlement  Agreement.  Per  this  provision,

this  correspondence  constitutes  a request  on  behalf  of  the  U. S. Department  of  Energy  (DOE)  and

Triad  National  Security,  LLC  (Triad)  for  an extension  of  time  to complete  the  remaining  required

activities  on  SEP  Addendums  1-  4. A  request  for  extension  of  time  to complete  activities  related

to the  Triennial  Review  SEP  was  previously  submitted  by  DOE  to the  New  Mexico  Environment

Department  (NMED)  on  November  8, 2018.

In  accordance  with  Section  III,  Pait  I requirements,  details  on  the  length  of  the  requested

'extension  and  the  basis  for  the  extension  request  for  SEP  Addendums  I - 4 are  provided  below.

Transportation  Improvements  - SEP  Addendum  l:

Activity  '' Work  to  be Completed Revised

Schedule

' Basis  for  Request  '

Road

Improvements

&  Intersection

Design

Preparation  and  completion  of

the  100%  design  package.

(I'raffic  study and selection of
design  option  by  stakeholders

July  -  August

2019

Acquisition  delays  in

executing  the  intersection

design  were  encountered.

The  final  conceptual  design
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has  been  completed.  Paving  and

road  comtruction  activities

completedSeptember24,  2018)

report  was  completed  in

October  2018.  Completion

of  the  final  design  package

and  delivery  of  a final  repoit

to NMED  will  take

approximately  eight  months.

Storm  Water  Engineering  Structures  -  SEP  Addendum  2:

Subproject Work  to be Completed Revised

Schedule

Basis  for  Request

Upper  Carion  de

Valle

Ceitification  Activities  -

surveying,  as-built  document

preparation,  certification

package  preparation

(Construction  will  be complete

by  December  31, 2018)

Mid-January  -

Mid-February

2019

Project  start  significantly

delayed  due  to fire

restrictions  in  summer  2018.

Mid-Mortandad Pipe  welding,  pull,  and

connection;  pipe  testing;

punchlist  items;  site  restoration;

surveying;  as-built  documents;

and  certification  package

preparation

February  -

March  2019

(dependent  upon

urxforeseen
weather  and  site

conditions  and

construction

issues)

Delays  in  procurement  of

the  construction

subcontractor  and

construction  delays  due  to

early  season  winter  weather

conditions.  (Work  is in  a

canyon  on a north  facing

slope.)

LID  l-  Main

Gate  Pond

Phase  II  -  detention  basin,  rock

lined  swales,  and  native

vegetation  to be installed  and

connected  to Phase  I structures

(Phase  I  completed  in

December  201  7)

February  -  April,

2019

(weather

conditiom  and

completion of
SEP  Waterline

Project  activities

also  may  impact

schedule)

Site  location  overlaps  with

the  SEP  Water  Line  Project.

Due  to unforeseen  site

conditions  requiring

realignment  of  the  water

line  (see  Potable  Water  Line

Improvements  below),  LID

1 Phase  II  is delayed  until

Water  Line  Project  activities

on  the  site  are complete.

Supplemental  Sampling  and  Monitoring  -  SEP  Addendum  3:

Activity Work  to  be Completed Revised

Schedule

Basis  for  Request

Data  Reporting Receipt  of  storm  water,  aquatic

life,  and  atmospheric  deposition

analytical  data;  data

compilation;  and  certification

package  preparation

March  -  April,

2019

Final  storm  water  and

aquatic  life  samples  were

collected  in  October  2018

and  final  atmospheric

deposition  samples

collected  in  late  November
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2018.  Receipt  of  all  sample

results  will  not  occur  until

early  2019.

Potable  Water  Line  Improvements  -  SEP  Addendum  4:

Project  Phase Work  to be  Completed Revised

Schedule

Basis  for  Request

A&B Final  installation  of  Phase  A  &

B water  lines.  Work  to include

bacteria  testing,  pressure

testing,  final  tie-ins,  and  all  site

restoration  work

March  -  June

2019

(dependent  upon

unforeseen
weather  and  site

conditions  and

construction

issues)

Delays  in  construction

progress  due  to unknown

subsurface  rock  formation

necessitating  a pipe

realigni'nent  and  redesign,

otlier  related  construction

issues,  and  weather  delays.

C&D Metering  Equipment

Installation  -  amount  of  work  to

be executed  will  be based  on

final  costs  of  Phase  A  &  B

June  -  August

2019

Substantial  completion  of

Phase  A  &  B is required

prior  to awarding  Phase  C &

D scope.

DOE  and  Triad  personnel  will  continue  to provide  NMED  managers  and  staff  project  updates  at

the  monthly  managers  meeting  and  the  quarterly  SEP  progress  meetings.  As  has  been  previously

done,  these  updates  will  also  include  information  on  current  and  final  project  costs.  A  meeting  has

been  scheduled  with  NMED  staff  for  December  5, 2018,  to discuss  financial  aspects  for  each

project  that  is subject  to this  time  extension  request.

In  accordance  with  the  revised  schedules  listed  above,  a signed  and  sworn  Certification  of

Completion  will  be submitted  to NMED  for  approval  within  30 calendar  days  after  the

completion  of  each  SEP.

Please contact Terrill Lemke at (505) 665-2397 or by email at tleinke@Janl.gov, or Peter
Maggiore at 505-665-5025 or by email at pete.maggiore@nnsa.doe.gov if  you have questions.

Very  truly  yours,

Enrique  Torres

Division  Leader

Very  truly  yours,

Peter  Maggiore

Deputy  Assistant  Manager

ET/PM/TL:jdm

Attachment(s):  None.

An Equal Opportunity Employer / Managed by Triad National Security, LLC for the U.S. Department of Energy's NNSA
IValion.il  IVuile.ir  SoeumyAiiiiilnint.ilioii



ESHQSS:  18-015

Mr.  John  Kieling

NOV 3 0 2fll8

Page 4

Copy: Neelam  Dliawan,  NMED-HWB,  neelai'n.dhawan@  state.i'un.us,  (E-File)
Sarah Holcomb, NMED-SWQB,  sarah.holcomb@state.nrn.us, (E-File)
Peter  Maggiore,  NA-LA,  peter.maggiore((nnsa.doe.gov,  (E-File)

Carol  Brown,  NA-LA,  carol.brown(a,i'utsa.doe.gov,  (E-File)

Michael  Hazen,  ALDESHQSS,  mliazen(2D,lanl.gov,  (E-File)

William  Mairson,  ALDESHSS0,  wii'nairson@llanl.gov,  (E-File)

Enrique  Torres,  EPC-DO, etorres@ lanl.gov, (E-File)
Taunia  Van Valkenburg, EPC-CP, tariniav@lanl.gov, (E-File)
Michael  Saladen,  EPC-CP,  saladen(2dlanl.gov,  (E-File)

Terrill Lemke, EPC-CP, tlemke@lanl.gov, (E-File)
William  Foley,  EPC-CP,  bfoley(2J lanl.gov,  (E-File)

Brad Schilling, EPC-CP, bscliilling@lanl.gov, (E-File)
Alethea  Banar,  EPC-CP,  abanar(r,lanl.gov,  (E-File)

adesh-records@,lanl.gov,  (E-File)

adeslicorrespondence@ lanl.gov, (E-File)
aldesliqsscorrespondence(,lanl.gov

epc-correspondence@ lanl.gov, (E-File)
loeatesteam(a,lanl.gov,  (E-File)

epccat@,lanl.gov, (E-File)


